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Need and Purpose: The purpose of the Douglas County Pilot Segment of the Chattahoochee
Hill Country (CHC) Regional Greenway Trail is to enhance multimodal mobility and the quality
of life for residents and visitors within the region. The trail will also be a valuable asset to the
region, showcasing both environmental and cultural features. The trail will be accessible to the
public and will preserve and enhance the natural environment for the enjoyment and appreciation
of future generations. The inclusion of amenities such as signage, benches, and potentially a
pond overlook area will help to create a unique experience for the trail user that will likely be
duplicated in other planned segments of the CHC Regional Greenway Trail to create a true
regional trail network.

Description of the proposed project: This project proposes to construct a new multiuse trail
approximately 0.75 miles in length within Boundary Waters Park in Douglas County. The trail
will be hard surface (i.e. asphalt or concrete, to be determined in design phase) and will begin at
the existing trailhead in the southeastern portion of the park, south of the Aquatic Center. The
trail will then travel south toward a Southern Natural Gas easement, then north toward the new
Athletics Hub, where it will terminate at a proposed new trailhead. The trail will enhance the
existing unpaved trail facilities within the park, providing a hard-surface (i.e. asphalt or concrete)
trail for pedestrians, bicycles, and in-line skaters.

The trail will be part of a proposed 98-mile multi-county regional greenway trail system that will
travel along the Chattahoochee River in Douglas County, Carroll County, Coweta County,
Fulton County, and the City of Chattahoochee Hills. The regional corridor will enhance
multimodal mobility and quality of life, and will help to spur economic development within the
region. It will also likely include amenities and emergency response services.

Is the project located in a PM 2.5 Non-attainment area? X  Yes No
Because this project will provide an alternative method of transportation and does not add
vehicle capacity, it is air quality exempt.

Is this project located in an Ozone Non-attainment area? X Yes No
Because this project will provide an alternative method of transportation and does not add
vehicle capacity, it is air quality exempt.

PDP Classification: Major Minor X

Federal Oversight: Full Oversight ( ) Exempt (X)  State Funded () or Other ()

Functional Classification: N/A

U. S. Route Number(s): N/A State Route Number(s): N/A

Traffic (AADT):
Base Year: N/A......... Design Year: .N/A
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Existing design features:

This is a new location project therefore there are no existing design features; however the project
lies within an existing Douglas County Park, Boundary Waters Park. The park is a 500 acre
facility that includes an aquatic center, athletic fields, unpaved hiking trails, playgrounds, and
equestrian amenities.

Proposed Design Features:

Proposed typical section(s): Twelve-foot wide hard surface trail (asphalt or concrete),
with three-foot graded shoulders.
Proposed Design Speed Mainline 20 mph
Proposed Minimum Radius of Curve:_100 ft
Minimum Radius Allowable:_100 ft
Proposed Maximum grade Mainline 4.5 %
Maximum grade allowable 5 %
Proposed Maximum grade Side Street N/A
Maximum grade allowable N/A
Proposed Maximum grade driveway N/A
Proposed Maximum degree of curve N/A
Maximum degree allowable N/A
Maximum superelevation rate 3 %
Right-of-Way:
o Width: None
o Easements: Temporary ( ) Permanent ( ) Utility (X) Other ( ).
o Type of access control: Full ( ) Partial ( ) By Permit ( ) Other (X): N/A
o Number of parcels: 0 Number of displacements: 0
o Business: 0
o Residences: 0
o Mobile homes: 0
o Other: 0
Structures:
o Bottomless Culvert: Estimated to be approximately 4 feet in height, 12 feet in
width, and 40 feet long. Will be accompanied by handrail along side of trail.
o Bridges: None
o Retaining walls: None
Major intersections, interchanges, median openings and signal locations: None.
Transportation Management Plan Anticipated: Yes( ) No(X)

Design Exceptions to controlling criteria anticipated:
YES NO UNDETERMINED
X)

HORIZONTAL ALIGNMENT: 0
LANE WIDTH: 0) X)
SHOULDER WIDTH: 0) X)
VERTICAL GRADES: 0) (X)
CROSS SLOPES: 0 X)
STOPPING SIGHT DISTANCE: 0 (X)
SUPERELEVATION RATES: 0) X)
VERTICAL ALIGNMENT: 0 X)

AN AN AN AN AN AN AN AN
N N N N N N N N
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SPEED DESIGN: ) (X) O
VERTICAL CLEARANCE: () X) @)
BRIDGE WIDTH: ) (X) O
BRIDGE STRUCTURAL CAPACITY: () (X) 0
LATERAL OFFSET TO OBSTRUCTION: () X) 0)

Design Variances: None

Environmental concerns -

o Minor impacts to waters of the US are expected and are currently estimated at less
than 100 feet.

o No historic resources are present.

o No archaeological resources are present.

Anticipated Level of environmental analysis:

o Are Time Savings Procedures appropriate? Yes (X) No ( )

o Categorical exclusion anticipated (Yes: Programmatic).

o Environmental Assessment/Finding of No Significant Impact anticipated (FONSI)
(No).

o Environmental Impact Statement (EIS) (No).

Utility involvements: Southern Natural Gas, Greystone Power (tentative- to be

determined in design phase)

VE Study Anticipated Yes () No (X)

Benefit/Cost Ratio N/A

Because this project does not affect automotive travel, benefit/cost analysis was not

conducted. Automotive congestion and delay reduction are not applicable to this

proposed trail project.

Project Cost Estimate and Funding Responsibilities:

PE ROW UTILITY CST MITIGATION
By Whom Douglas Co. | None None Douglas Co. | None
S Amount $80,954.04 N/A N/A $405,530 N/A

Project Activities Responsibilities:

Design: Douglas County/Reynolds, Smith & Hills, Inc. (RS&H)

Right-of-Way Acquisition: None

Right-of-Way funding (real property): None

Relocation of Utilities: None

Letting to contract: Douglas County

Supervision of construction: Douglas County

Providing material pits: Construction Contractor

Providing detours: N/A

Environmental Studies/Documents/Permits: RS&H, Edwards-Pitman Environmental
Environmental Mitigation: N/A
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Coordination

Concept Meeting held 02/24/10 (Minutes attached)
P A R meetings, dates and results. N/A
FEMA, USCQG, and/or TVA: N/A
Public involvement:
o Public Information Session held 4/14/10.
o 10 total attendees:
= 3 attendees support project
= ( attendees opposed to project
= 7 attendees had no comment
Other projects in the area: No impacts or conflicts between this proposed trail project and the
following projects are anticipated because the proposed project lies entirely within Boundary
Waters Park.
o P.I. No. 721420, SR 92 from South of SR 166 NE to CR 140/Lake Monroe Road.
This project is a reconstruction/rehabilitation project along SR 92 in Douglas
County.
o P.I. No. 0002101, SR 70, SR 154, SR 166, CR 4797 and CR 4798 - Enhanced
Recovery Area: This project is a safety project located along SR 166 in Douglas
County.
Railroads: N/A
Other coordination to date: None

Scheduling — Responsible Parties’ Estimate

Time to complete the environmental process: 5 Months.

Time to complete preliminary construction plans: 3 Months.
Time to complete right-of-way plans: N/A.

Time to complete the Section 404 Permit: N/A.

Time to complete final construction plans: 3 Months.

Time to complete to purchase right-of-way: N/A.

List other major items that will affect the project schedule: None

Other alternates considered:

e Alternate 1: No Build
This option does not meet the need and purpose of this proposed project. The No Build
Alternate does not provide an added recreational benefit in Boundary Waters Park, and
ultimately, the regional Chattahoochee Hill Country Regional Greenway Trail.

Comments: As appropriate
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Attachments:
1. Detailed Cost Estimates:
a. Construction including Engineering and Inspection, Construction Contingency,
Fuel and Asphalt Adjustments, Right of Way, Utilities, and Environmental
Mitigation.
b. Fuel Price Adjustment Worksheet
2. Typical sections.
3. Minutes of Concept Team Meeting.

ﬁ A AL

Director of Engineering

Approve: Q—f@ M’IZ« Date: S]19 ) 2010

Chief Engineer




Estimate Report for File "CHC Trail"

Section Mobilization and Erosion Control

Item Number | Quantity Units Unit Price Item Description Cost
163-0232 2 AC 283.12 TEMPORARY GRASSING 566.24
163-0240 10 ™ 140.83 MULCH 1408.3
165-0010 1250 LF 043 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 5375
171-0010 2500 LF 1.32 TEMPORARY SILT FENCE, TYPE A 3300

Section Sub Total: $5,812.04
Section Earthwork

Item Number | Quantity Units Unit Price Item Description Cost
201-1500 1 LS 50000 CLEARING & GRUBBING - 50000
205-0001 2250 cy 2.96 UNCLASS EXCAV 6660
206-0002 2250 cyY 3.79 BORROW EXCAV, INCL MATL 8527.5

Section Sub Total: $65,187.50
Section Trail Construction

Item Number | Quantity Units Unit Price Item Description Cost
441-0106 5500 sy 22.53 CONC SIDEWALK, 6 IN 123915
500-3101 250 cy 362.53 CLASS A CONCRETE, BOTTOMLESS CULVERT 90632.5
515-2020 LF 39.37 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND 0
550-2180 150 LF 21.7 SIDE DRAIN PIPE, 18 IN, H 1-10 3255
550-3418 3 EA 54156 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 433248
670-5620 1000 LF 9.48 WATER SERVICE LINE, 3/4 IN 9480

Section Sub Total:

$231,614.98

Section Signing, Landscapin

g and Amenities

Item Number | Quantity Units Unit Price Item Description Cost
636-1041 50 SE 27.23 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9 13615
652-6502 4000 GLF 0.07 SKIP TRAFFIC STRIPE, 5 IN, YELLOW 280
676-1000 1 EA 1000 DRINKING FOUNTAIN 1000
700-8000 1 ™ 349.47 FERTILIZER MIXED GRADE 349.47
700-9300 6500 SY 2.81 SOD 18265
702-0096 100 EA 20 BUDDLEJA DAVIDII 2000
702-0610 100 EA 14.68 LOROPETALUM CHINENSE 1468
702-0715 50 EA 278.1 OXYDENDRUM ARBOREUM - 13905
702-0828 100 EA 200 PRUNUS LAUROCERASUS - 20000
702-9025 250 Sy 1.91 LANDSCAPE MULCH 477.5
754-4000 3 EA 250 WASTE RECEPTACLE UNIT 750
754-5000 3 EA 1250 BENCH 3750
754-6000 3 EA 800 BICYCLE RACK 2400

Section Sub Total:| $66,006.47
Total Estimated Cost $368,620.99

Subtotal Construction Cost

$368,620.99




Eng. & Insp. 5.0%

Constr. Contingency 3.0%
Total Fuel Adjustment

Total Liquid AC Adjustment
Inflation Rate 0.0% @ O Years

Total Construction Cost
Right Of Way $
Relmb. Utilities S
Mitigation S

Grand Total Project Cost

$18,431.05

$11,058.63
$7,419.22 (From attached worksheet)
$0.00 (From attached worksheet)

$0.00

$405,529.89

$0.00

$0.00

$0.00

$405,529.89



Date 7/13/2010
P.l. Number _0008754 County Douglas
Project Number CSHPP-0008-00(754) CHC Trail - Douglas Co. Pilot
Special Provision, Section 109-Measurement and Payment
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
ENTER FPL DIESEL | 2.89 ENTER FPL UNLEADED 2.538
ENTER FPM DIESEL | 6.503 ENTER FPM UNLEADED 5.7105
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL GALLONS ||[UNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR DIESEL FACTOR | UNLEADED REMARKS
Excavations paid as specified by
Sections 205 (CUBIC YARD) 2250.000 0.29 652.50 0.15 337.50
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.29 0.15
GAB paid as specified by the ton under
Section 310 (TON) 0.29 0.24
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON) 2.90 0.71
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 2.90 0.71
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 0.25 0.20
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel UE':;‘;S"' Gallons Unleaded REMARKS
Bridge Excavation (CY)
Section 211 48.59 8.00 1.50
Class __Concrete (CY)
Section 500 250.00 551.00 137.7500 8.00f 1102.00 1.50 206.63
Class __Concrete (CY)
Section 500 8.00 1.50
Class __Concrete (CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 550.00 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Concrete Handrail (LF)
Section 500 8.00 1.50
Concrete Barrier (LF) Section
500 43.92 o 8.00], , 1.50




BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Dissel f| '1o2%¢ | Gallons Unieaded REMARKS
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
i PSC Beams (LF) i
; Section 507 205.00 8.00 1.50 i
! PSC Beams (LF) ;
i Section 507 8.00 1.50 i
i PSCBeams (LF) i
i Section 507 8.00 1.50 |
i Stru Reinf Plan Quantity(LB) i
i Section 511 8.00 1.50 i
| Stru Reinf Plan Quantity(LB) i
i Section 511 8.00 1.50 i
Bar Reinf Steel (LB) Section
511 0.87 8.00 1.50
Piling___inch (LF) Section
520 70.00 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
| Piling__inch (LF)  Section i
i 520 8.00 1.50 ;
| Piling___inch (LF)  Section i
| 520 8.00 1.50 ;
i Drilled Caisson,____ (LF) i
i Section 524 8.00 1.50 i
| Drilled Caisson, __(LF) i
i Section 524 8.00 1.50 i
i Drilled Caisson,___(LF) i
| Section 524 8.00 1.50 |
Pile Encasement,___ (LF)
Section 547 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50
[ SUM QF DIESEL=_ | 1754.50 I SUM QF UNLEADED= [ 544.13
DIESEL PRICE ADJUSTMENT($) | $5,831.08
UNLEADED PRICE ADJUSTMENT($) $1,588.14 |

Page 2 of 4



ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL 478 ENTER APM 1075.5
125.00% INCREASE ADJUSTMENT
L.IN. TYPE ‘ TACK (GALLONS) ‘ ‘ TACK (TONS) REMARKS
T™T =| |
PRICE ADJUSTMENT($)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

125.00% INCREASE ADJUSTMENT

L.L.LN. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS

0001 12.5 mm SP 5.00

0002 19 mm SP 5.00

0003 25 mm SP 5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

PRICE ADJUSTMENT($)
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ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS

TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK

COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL ENTER APM

125.00% INCREASE ADJUSTMENT
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.L.N. TYPE TACK (GALLONS)
™T = | | T™™T = | |
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)
ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $5,831.08
UNLEADED PRICE ADJUSTMENT($) $1.588.14
ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%
MAX)
400/ 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX
ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)
REMARKS:

TOTAL ADJUSTMENTS $7,419.22

DWM 10/08
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Meeting Summary RS@H

IMPROVING YOUR WORLD
Reynolds, Smith and Hills, Inc.

Date: February 24, 2010, 2:00 pm
Location: GDOT District Seven Office
By: Sara Huie, PE, RS&H

Eric Seckinger, PE, RS&H

Subject: CSHPP-0008-00(754), P.l. No. 0008754, Douglas County
Chattahoochee Hill Country Regional Greenway Trail - Douglas

Concept Team Meeting

Attendees:
David Robbins, GDOT D7 Max Laureneau, Comcast
Adrian Jackson, GDOT D7 Charles McKinley, Greystone Power
Scott Lee, GDOT D7 Ferdinand Henderson, AT&T
Brandi Peck, Douglas County DOT Billy Tucker, Southern Natural Gas
Gary Westmoreland, Douglas County DOT Miguel Baca, DDCWSA
Melanie Nable, GDOT OEL Sara Huie, RS&H
Lewis Brooker, GDOT D7 Utilities Eric Seckinger, RS&H

Mac Cranford, GDOT D7 Planning/Programming
Patrick Richardson, GDOT D7 Right of Way

The purpose of this meeting was to discuss the concept of the proposed Douglas County Pilot Segment of the
Chattahoochee Hill Country Regional Greenway Trail, to discuss environmental issues and coordination efforts
within the project, and to review the overall project schedule. The meeting took place at the GDOT District 7
office on February 24, 2010 at 2:00 PM.

. Welcome
David Robbins opened the meeting and stated that he is passing the project to Adrian Jackson. Both
should be included in project correspondence. He noted that there is no right of way required on this
project, and because Douglas County owns the park and will maintain the trail, no easement is
needed.

Il. Introduction of Each Attendee

lll. Project Background
Sara Huie gave an overview of the project background.

IV. Need and Purpose
Sara Huie gave a description of the proposed Need and Purpose.

Lewis Brooker stated that even though utility conflicts are not anticipated (other than Southern
Natural Gas Easement), the Local Let Letter for Utility Certification and 1 and 2™ Utilities submissions

will still be required. He will provide a copy of the letter.

Gary Westmoreland stated that Douglas County is responsible for all utilities.
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V. Project Development Schedule

VI.

Sara Huie gave an overview of the project schedule.

Gary Westmoreland stated that Douglas County would like to expedite the project as much as possible in
order to receive stimulus funding. Is GDOT willing to fast forward the project to receive this funding?

Melanie Nable stated that a Programmatic Categorical Exclusion (PCE) may be appropriate due to the lack
of impacts. This would eliminate the FHWA reviews. She asked if the proposed footbridge would require
any fill. Sara Huie said that no, it will not. It will be a small footbridge in the same location as the existing
footbridge, only wider than the existing bridge. Melanie noted that OEL is currently swamped with
environmental documents for stimulus projects, but will do their best to review this project in a timely
manner. She stated that the review times for special studies needs to be added to the project schedule.
Two weeks is appropriate for each, and they can overlap. She said that a 5-day turnaround to respond to
comments for the environmental document is likely too short.

Melanie Nable asked about the durations for Public Involvement tasks and inquired why there is
significant stakeholder involvement. Brandi Peck answered that in order to coordinate with other
counties that will be a part of the overall regional trail system, representatives from each serve as
stakeholders for this project. Melanie stated that GDOT will not be involved in the Public Information
Open House (PIOH), but would like to receive copies of all public comments.

Scott Lee stated that the District will do their best to accelerate their review times as much as possible to
keep up with the schedule required for stimulus projects. He noted that review and approval time for the
Concept Report should be added to the schedule, approximately 30 days. He noted that moving forward
without knowing for sure if the project will receive stimulus funding is a risk to the County. Gary
Westmoreland responded that the County doesn’t see it as much of a risk at all, because if it does not
meet the stimulus deadline, the Congressional Earmark is secured for this project as alternate funding.

Other Items

Billy Tucker stated that the Southern Natural Gas Easement has two lines: one running north and the
other running south. The northerly line is in service and the southerly line is abandoned. He suggested
that the trail come from the park, cross the northerly line, and travel along the southern side of the
easement, then cross the northerly line again to go back into the park. This will avoid having a hard
surface placed directly on top of the live line. The trail should be located as far from the live line as
possible. He stated that it is a 24” gas line with 450 pounds of pressure. He stated that he will mark the
line in the field prior to the surveyor going out.

Charles McKinley asked if there will be lighting along the trail. Brandi Peck stated that currently this is a
contingency item, and it will be decided later in project development. Charles noted that because this is
in a floodplain, poles or vaults would be required. He asked if permitting would be required. Lewis
Brooker said their permitting would not be required because GDOT property is not involved. Brandi Peck
stated that it would be required for the County, but it is really only in order to keep a paper trail since the
County would be seeking the permit on their own park property.

Melanie Nable asked who is doing the environmental work on this project, and have they begun. Sara
Huie stated that Edwards-Pitman is doing this work and has already begun. Melanie said that OEL could
see the Environmental Document task being completed in 120 days, instead of 170 as the schedule
currently shows. The de minimus will not be required because the County would essentially be using land
from itself. She noted that a No Noise letter would be required, only a simple one-page document. She
also noted that Edwards-Pitman should proceed as if lighting will be part of the project, in order to avoid
having to add that to the project further down the road.
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GDOT asked for a schedule showing the project being completed by the end of October 2010. Sara Huie
stated that RS&H will prepare this.

Sara Huie asked if the District is satisfied with the schedule, and if they could see any review times being
reduced at all. Scott Lee responded that it takes 2 weeks to schedule the PFPR and FFPR meetings. It is
anticipated that he can get a waiver for the Environmental Document at the PFPR.

David Robbins adjourned the meeting at 3:00.

Action Items:

1. Lewis Brooker to provide Local Let Letter for Utility Certification template to RS&H. (completed)

2. RS&H to add time to schedule to account for Special Studies and GDOT Concept Report review time. RS&H
to send a revised schedule showing the project meeting deadlines to meet stimulus requirements.

3. RS&H to send GDOT copies of all public comments once the PIOH is held.

4. Southern Natural Gas to mark gas lines in the field prior to surveyor going into field.



